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ESTIMATE RUN 12/21/2009

ESTIMATE SUMMARY 14:10:51

CONTID: C17070         ESTIMATE NO: 0005 PROG 2005

PCN: 17070-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MOUNTAIN CORRIDOR ITS - W PERCENT TIME:

PROJECT NO: C R100-164                    

I-70 MOUNTAIN CORRIDOR ITS - W

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 11/20/2009 DATE TIME STARTED 06/22/2009

2 WEST DRY CREEK CIRCLE #270 DATE LET 05/21/2009 DATE WORK BEGAN

 DATE AWARDED 06/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED

LITTLETON CO 80120     720-881-7111 DATE NOTICE TO PROCEED 06/22/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 852,919.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 365,720.02 NON-PARTICIPATING 16,716.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.98

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/19/2009 ??:??:??

10/30/2009 ??:??:??

38.54%

524,178.70

16,716.00

16,716.00

16,716.00

$

$

$

$

0.00

328,740.95

328,740.95

0.00

328,740.95

-5,485.80

0.00

323,255.15

0.00

AMOUNT DUE 323,255.15 16,716.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,716.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

JEFFERSON, REGION 1 EAGLE

152.0
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PCN: 17070-BID    ESTIMATE RUN 12/21/2009

PROJECT: C R100-164                    ESTIMATE NO: 0005 14:10:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 40.000 17.000

HOUR 0.000 0.00

155.00000 17.000 2,635.00

203-01597  
 

0010 *EROSION LOG 500.000 160.000

LF  0.000 0.00

5.00000 160.000 800.00

208-00005  
 

0015 *GRAVEL BAG 100.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

208-00034  
 

0020 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000

HOUR 0.000 0.00

94.00000 0.000 0.00

208-00103  
 

0025 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000

HOUR 0.000 0.00

122.00000 0.000 0.00

208-00105  
 

0030 *RESET DELINEATOR 20.000 0.000

EACH 0.000 0.00

63.00000 0.000 0.00

210-00090  
 

0035 *RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

210-00810  
 

0040 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,379.00000 0.000 0.00

212-00006  
 

0045 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

2,603.00000 0.000 0.00

212-00032  
 

0050 *MULCHING (WEED FREE HAY) 0.500 0.000

ACRE 0.000 0.00

2,059.00000 0.000 0.00

213-00002  
 

0055 *MULCH TACKIFIER 75.000 0.000

LB  0.000 0.00

14.00000 0.000 0.00

213-00061  
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PCN: 17070-BID    ESTIMATE RUN 12/21/2009

PROJECT: C R100-164                    ESTIMATE NO: 0005 14:10:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT MIX ASPHALT (PATCHING) (ASPHALT) 5.000 0.000

TON 0.000 0.00

412.00000 0.000 0.00

403-00720  
 

0065 *FENCE (PLASTIC) 100.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

607-11525  
 

0070 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 10.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

612-00033  
 

0075 LOCATION MARKER (FIBER OPTIC)(DOME) 48.000 0.000

EACH 20.000 2,200.00

110.00000 20.000 2,200.00

612-00260  
 

0080 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 1,366.000 1,366.000

LF  0.000 0.00

56.00000 1,366.000 76,496.00

613-00406  
 

0085 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,600.000 6,600.000

LF  0.000 0.00

4.00000 6,600.000 26,400.00

613-01125  
 

0090 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,039.000 2,913.000

LF  126.000 630.00

5.00000 3,039.000 15,195.00

613-01200  
 

0095 PULL BOX (24"X36"X18") 34.000 32.000

EACH 2.000 1,528.00

764.00000 34.000 25,976.00

613-07034  
 

0100 *WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

12,163.00000 0.000 0.00

613-10010  
 

0105 COMMUNICATIONS CABINET 8.000 0.000

EACH 0.000 0.00

971.00000 0.000 0.00

614-72830  
 

0110 *FIBER OPTIC TERMINATION PANEL - 6 FIBER 17.000 0.000

EACH 0.000 0.00

143.00000 0.000 0.00

614-87006  
 



CONTID: C17070         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17070-BID    ESTIMATE RUN 12/21/2009

PROJECT: C R100-164                    ESTIMATE NO: 0005 14:10:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BUFFER TUBE FAN OUT KIT 17.000 0.000

EACH 0.000 0.00

166.00000 0.000 0.00

614-87015  
 

0120 *OPTICAL TRANSCEIVER 24.000 0.000

EACH 0.000 0.00

1,233.00000 0.000 0.00

614-87020  
 

0125 OPTICAL TRANSCEIVER CHASSIS 2.000 0.000

EACH 0.000 0.00

772.00000 0.000 0.00

614-87025  
 

0130 CLOSED CIRCUIT TELEVISION 1.000 0.000

EACH 0.000 0.00

4,014.00000 0.000 0.00

614-87320  
 

0135 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

5,045.00000 0.000 0.00

614-87350  
 

0140 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 15,187.000 8,287.000

LF  6,900.000 10,350.00

1.50000 15,187.000 22,780.50

614-87406  
 

0145 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,722.000 3,722.000

LF  0.000 0.00

3.00000 3,722.000 11,166.00

614-87424  
 

0150 VIDEO DECODER 2.000 0.000

EACH 0.000 0.00

4,276.00000 0.000 0.00

614-87660  
 

0155 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

33,207.52000 1.000 33,207.52

626-00000  
 

0160 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

2,992.00000 0.000 0.00

626-01000  
 

0165 *FLAGGING 0.000 0.000

HOUR 0.000 0.00

24.00000 0.000 0.00

630-00000  
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PCN: 17070-BID    ESTIMATE RUN 12/21/2009

PROJECT: C R100-164                    ESTIMATE NO: 0005 14:10:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

171.00000 0.000 0.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 52.000 52.000

DAY 0.000 0.00

878.00000 52.000 45,656.00

630-00012  
 

0180 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

59.00000 0.000 0.00

630-80335  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 5.000

EACH 4.000 36.00

9.00000 9.000 81.00

630-80342  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 4.000

EACH 3.200 35.20

11.00000 7.200 79.20

630-80343  
 

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 152.000 0.000

SF  0.000 0.00

36.00000 0.000 0.00

630-80344  
 

0205 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

EACH 0.000 0.00

7,172.00000 0.000 0.00

630-80355  
 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.400 1,470.00

3,675.00000 0.900 3,307.50

630-80358  
 

0215 *DRUM CHANNELIZING DEVICE 50.000 6.500

EACH 5.200 46.80

9.00000 11.700 105.30

630-80360  
 

0220 *TRAFFIC CONE 200.000 75.000

EACH 60.000 420.00

7.00000 135.000 945.00

630-80380  
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PCN: 17070-BID    ESTIMATE RUN 12/21/2009

PROJECT: C R100-164                    ESTIMATE NO: 0005 14:10:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000

DAY 0.000 0.00

414.00000 0.000 0.00

630-85041  
 

0230 F/A ANTICIPATED CMO 329,791.200 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0235 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0245 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A OBTAIN POWER FROM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0265 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0275 WIRING (SPECIAL) ADDED WORK 0.000 0.000

L S 0.000 0.00

76,529.14000 0.000 0.00

613-10010  
 

0280 SOLAR COLLECTION SYSTEM ADDED WORK 0.000 0.000

EACH 0.000 0.00

30,173.00000 0.000 0.00

613-50375  
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PCN: 17070-BID    ESTIMATE RUN 12/21/2009

PROJECT: C R100-164                    ESTIMATE NO: 0005 14:10:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 STEEL SIGN POST (W 6X15) ADDED WORK 0.000 0.000

LF  0.000 0.00

50.22000 0.000 0.00

614-00615  
 

0290 CONCRETE FOOTING (TYPE 2) ADDED WORK 0.000 0.000

EACH 0.000 0.00

1,630.02000 0.000 0.00

614-03002  
 

0295 MICROWAVE VEHICLE RADAR DETECTOR ADDED WORK 0.000 0.000

EACH 0.000 0.00

11,158.10000 0.000 0.00

614-72887  
 

0300 TRAVEL TIME INDICATOR ADDED WORK 0.000 0.000

EACH 0.000 0.00

11,300.00000 0.000 0.00

614-80010  
 

0305 CLOSED CIRCUIT TELEVISION POLE ADDED WORK 9.000 9.000

EACH 0.000 0.00

6,856.77000 9.000 61,710.93

614-87325  
 

0310 MOBILIZATION (WITHOUT AUTOPAY) ADDED WORK 0.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

626-00100  
 

CAT 0200 $16,716.00 328,740.95CURRENT AMT 851,436.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,483.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 1,483.00 $$

PROJECT TOTAL 16,716.00 $ 328,740.95CURRENT AMT 852,919.65 $$


